

EXECUTIVE SUMMARY

Clam Pass Beach Park Renourishment/Clam Pass Dredging Update

OBJECTIVE: Status update.

CONSIDERATIONS:

- Contractor has dredged approximately 10,000 CY to date with an additional 10,000 CY anticipated to complete.
- Project completion anticipated April 1, 2007

COUNTY ATTORNEY FINDING: A finding by the County Attorney is not required for this item.

FISCAL IMPACT: The Source of funds is from Category “A” Tourist Development Tax fund.

GROWTH MANAGEMENT IMPACT: There is no impact to the Growth Management Plan related to this action.

RECOMMENDATION: For information only.

PREPARED BY: Gary McAlpin, Coastal Project Manager