

**Comprehensive Planning Department Major Projects 2008-2011  
DATA-ANALYSIS/MISCELLANEOUS PROJECTS**

Task	Start	Projected Date	Frequency	Length of Project	Staffing Commitments
Update Demographic & Economic Profile	01-Jul-09	1-Sep-09	annual	2 months	Bosi/Weeks & 2 staff members
Update Demographic & Economic Profile	01-Jul-10	1-Sep-10	annual	2 months	Bosi/Weeks & 2 staff members
Update Demographic & Economic Profile	01-Jul-11	1-Sep-11	annual	2 months	Bosi/Weeks & 2 staff members
Update Industrial inventory	01-Oct-09	1-Dec-09	annual	2 months	Bosi/Weeks & 2 staff members
Update Industrial inventory	01-Oct-10	1-Dec-10	annual	2 months	Bosi/Weeks & 2 staff members
Update Industrial inventory.	01-Oct-11	1-Dec-11	annual	2 months	Bosi/Weeks & 2 staff members
Update Commercial inventory.	01-Aug-09	1-Oct-09	annual	2 months	Bosi/Weeks 2 staff members
Update Commercial inventory.	01-Aug-10	1-Oct-10	annual	2 months	Bosi/Weeks 2 staff members
Update Commercial inventory.	01-Aug-11	1-Oct-11	annual	2 months	Bosi/Weeks 2 staff members
Update FIAM Model.	01-Apr-09	1-Jun-09	annual	2 month	Cohen & 1 staff member
Update FIAM Model.	01-Apr-10	1-Jun-10	annual	2 month	Cohen & 1 staff member
Update FIAM Model.	01-Apr-11	1-Jun-11	annual	2 month	Cohen & 1 staff member
Update Interactive Growth Model.	01-Apr-09	1-Jun-09	annual	2 months	Bosi & 2 staff members
Update Interactive Growth Model.	01-Apr-10	1-Jun-10	annual	2 months	Bosi & 2 staff members
Update Interactive Growth Model.	01-Apr-11	1-Jun-11	annual	2 months	Bosi & 2 staff members
GIS Mapping of Inventories and Models	01-Dec-08	1-Feb-12	On-Going	TBD	Bosi & 2 staff members
Exploration of adoption of Mass Transit Element to GMP per CCPC	01-Jan-09	1-Feb-12	Generated by MPO once (multi year)	On-going	Cohen