

**Comprehensive Planning Department Major Projects 2008-2011
FEDERAL PROJECTS**

Task	Start	Projected Date	Frequency	Length of Project	Staffing Commitment
Census 2010 PSAP (changes to tracts, block groups, CDPs, CCDs)	1-Dec-08	1-Apr-09	every 10 years	4 months	Weeks & 2 staff members
Census 2010 Group Quarters Review (nursing homes, ALFs, etc.)	1-May-09	1-Aug-09	every 10 years	2-3 months	Weeks & 1 staff member
BCC Re-districting	1-Mar-11	1-Nov-11	every 5 and/or 10 years	7-8 months	Weeks & 2 staff members
Conversion of Census 2010 population data into useable format	1-Mar-11	1-Apr-11	every 10 years	1 month	Weeks & Yang