

**Comprehensive Planning Department Major Projects 2008-2011
COUNTY PROJECTS**

Task	Start	End Date	Frequency	Length of Project	Staffing Commitment
2007/2008 combined GMP amendment petitions - 10 (9 Private)	1-Dec-08	December-2010	annual		Weeks & 6 staff members
-SUFFICIENCY PROCESS	1-Dec-08	01-Aug-09			
-EAC HEARING (TRANSMITTAL)	1-Sep-09	01-Oct-09			
-CCPC HEARINGS #1&2 (TRANSMITTAL)	1-Oct-09	01-Nov-09			
-CCPC CONSENT (TRANSMITTAL)	1-Nov-09	01-Dec-09			
-BCC HEARING (TRANSMITTAL)	1-Dec-09	19-Jan-10			
-DCA PROPOSED REVIEW	20-Jan-10	20-Apr-10			
-ADDRESS ORC REPORT	20-Apr-10	20-May-10			
-EAC HEARING (ADOPTION)	1-Jun-10	01-Jul-10			
-CCPC HEARING (ADOPTION)	1-Jul-10	01-Aug-10			
-CCPC CONSENT (ADOPTION)	1-Aug-10	01-Sep-10			
-BCC HEARING (ADOPTION)	1-Sep-10	01-Oct-10			
-DCA: ADOPTED PHASE & CHALLENGE PERIOD	2-Oct-10	December-2010			
IAMPVC-based GMP Amendments	1-Apr-09	March-2011	once		Weeks & 3 staff members
-SUFFICIENCY PROCESS	1-Apr-09	01-Dec-09			
-EAC HEARING (TRANSMITTAL)	1-Dec-09	01-Jan-10			
-CCPC HEARINGS #1&2, CONSENT (TRANSMITTAL)	1-Jan-10	01-Mar-10			
-BCC HEARING (TRANSMITTAL)	1-Mar-10	30-Mar-10			
-DCA PROPOSED REVIEW	31-Mar-10	30-Jun-10			
-ADDRESS ORC REPORT	30-Jun-10	30-Aug-10			
-EAC HEARING (ADOPTION)	31-Aug-10	30-Sep-10			
-CCPC HEARING (ADOPTION)	1-Oct-10	01-Nov-10			
-CCPC CONSENT (ADOPTION)	1-Nov-10	01-Dec-10			
-BCC HEARING (ADOPTION)	1-Dec-10	16-Dec-10			
-DCA: ADOPTED PHASE & CHALLENGE PERIOD	17-Dec-10	March-2011			
RLSA 5-Year Review-based GMP Amendments	1-Feb-10	December-2011	every 5 years		Cohen & 2 staff members
-SUFFICIENCY PROCESS	1-Feb-10	01-Oct-10			
-EAC HEARING (TRANSMITTAL)	1-Oct-10	01-Nov-10			
-CCPC HEARINGS #1&2, CONSENT (TRANSMITTAL)	1-Nov-10	01-Jan-11			
-BCC HEARING (TRANSMITTAL)	1-Jan-11	01-Feb-11			
-DCA PROPOSED REVIEW	1-Feb-11	01-Apr-11			
-ADDRESS ORC REPORT	1-Apr-11	01-Jun-11			
-EAC HEARING (ADOPTION)	1-Jun-11	01-Jul-11			

**Comprehensive Planning Department Major Projects 2008-2011
COUNTY PROJECTS**

Task	Start	End Date	Frequency	Length of Project	Staffing Commitment
-CCPC HEARING (ADOPTION)	1-Jul-11	01-Aug-11			
-CCPC CONSENT (ADOPTION)	1-Aug-11	01-Sep-11			
-BCC HEARING (ADOPTION)	1-Sep-11	16-Sep-11			
-DCA: ADOPTED PHASE & CHALLENGE PERIOD	17-Sep-11	December-2011			
2009/2010 Combined cycle of GMP amendment petitions	1-Feb-10	01-Feb-12	annual	typical 12 - 14 months	Weeks & 6 staff members
2011 annual cycle of GMP amendment petitions.	1-May-11	01-Aug-12	annual	typical 12 - 14 months	Weeks & 6 staff members
Annual Update and Inventory Report	1-Apr-09	01-Dec-09	Annual	8 months	Bosi/Cohen & 2 staff members
Interactive Growth Model	1-Apr-09	01-Jun-09	annual	2 months	Cohen & 2 staff members
Review of proposed Growth Mgt legislation	1-Feb-09	01-Jul-09	annual	June	Cohen
Review of FAC proposed legislative policy	1-Oct-09	01-Feb-10	annual	January	Cohen
EDC Zones and Amendments	1-Feb-10	01-Feb-12	once	18-24 months	Cohen
Programmed review of the Golden Gate Master Plan	1-Jul-09	01-Jul-11	every 7-10 years*	With EAR - January 2011	Cohen & 2 staff members
Ave Maria DRI 5 year review of FIAM	1-Jun-10	01-Dec-10	Once	6 months	Cohen & 1 staff member
IAMPVC-GMP based, LDC Amendments	1-Apr-11	01-Jul-12	once	TBD	Weeks & 3 staff members
Horizon Study Oversight Committee	1-Apr-08	01-Apr-11	once (multi year)	On-going	Bosi & 1 staff member
RLSA 5-year Review Committee	1-Nov-07	01-Mar-11	once (multi year)	On-going	Cohen & 2 staff members
Update of countywide Build-out Study.	1-Dec-08	01-Feb-11	periodic	6 months	Weeks/Cohen & 2 Staff members
Revise & update GMPA petition	1-Dec-08	01-Feb-11	periodic	TBD	Weeks & 1 staff member
Amend GMPA procedural Resolution	1-Dec-08	01-Feb-11	periodic	TBD	Weeks & 1 staff member
Edit/review all Major/Minor Proj. Exec Sum, Staff Rpts	1-Dec-08	01-Jan-12	On-going		Cohen
GMP interperations	1-Dec-08	01-Feb-12	periodic	4-8 months	Weeks & 1 staff member
Affordable Housing Commission	1-Dec-08	01-Feb-12	on-going	On-going	Cohen & 1 staff member
Consistency reviews of ZLDR petitions	1-Dec-08	01-Feb-12	on-going	4 weeks	Weeks & 7 staff member
Floodplain Management Committee	1-Dec-08	01-Feb-12	on-going	On-going	Cohen & 1 staff member
Naples Airport Noise Compatibility Committee	1-Dec-08	01-Feb-12	on-going	On-going	Cohen & 1 staff member
Process/Review SSAs as submitted.	1-Dec-08	01-Feb-12	on-going	TBD	Bosi/Cohen & 2 staff members
Staff Working Group of Schools Interlocal Agreement	1-Dec-08	01-Feb-12	on-going	On-going	Cohen & 1 staff member
TDR Program Administration	1-Dec-08	01-Feb-12	On-going	On-going	Bosi & 1 staff member